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25 July 1958 .
DPS 2850

. l”&

Subject: Contract BC-200, Submission of Redetermination Statement
Dear Sir:

In accordance with the Price Redetermination clause of the subject
contract three (3) copies of the Redetermination Statement are here-

with submitted.

In order to facilitate an early audit we have hand carried one (1) copy
of this Redetermination Statement to your resident auditor.

If you should have any questions concerning this Redetermination
Statement please do not hesitate to contact us,

Very truly yours,

HYCON MFG. COMPANY

25X1

Contract Administrator

HRE/pe

| A
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REDETERMINATION STATEMENT

CONTRACT BC-200

Hycon Mfg. Company
29 So. Pasadena Avenue
Pasadena, California
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HYCON MFG, COMPANY

CERTIFICATION

The undersigned as individuals and as authorized representatives of
Hycon Mfg, Company (hereafter called the Contractor), hereby certify
that we have examined the statements and supporting data to which this
certification is affixed and that to the best of our knowledge and belief,
such statements and supporting data have been prepared from the books
of account and records of the Contractor; that such books of account and
records have been kept in accordance with generally accepted and sound
accounting practices normally followed by the Contractor; that they
include only actual costs chargeable to the performance of Contract
BC-200; and that they have been prepared with the knowledge that they
will be used in connection with the negotiation of a final price under

such contract,

25X1

Contract Adminigtratoer

25X1

o —

Vice Pre si%t, Engineering
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SCHEDULE OF CONTRACT PRICE
Basic Contract including Amendments No. 1 through No. 8
Schedule I $ 979,898.86
Schedule II 1, 500, 145,50
Schedule III 396, 788. 00
Total $2,876, 832,36
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SCHEDULE OF CASH RECEIVED

Schedule 1 Schedule II Schedule III
Amount Invoiced-Hardware (thru 6-30-58) $969, 778,63 $1, 465, 628.58  $361,092.71
-Sales Tax
-Total

Less Invoices not paid:

Amount deducted from 12-23-57 payment

PE 15319 2.61
PE 15320 800,76
Total $ 803,37

Total Cash Received at 7-17-58
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Total

$2, 796, 499. 92

$2,808,113.94

12. 60

2.61

800,76

$ 815.97

$2,807,297.97
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SCHEDULE OF TAX EXPENSE

Los Angeles County and City of Pasadena personal property taxes
assessed on book value of inventory as of March first each year.
Taxes paid under protest.

Assessment 3-1-57 $ 94,70

Assessment 3-1-58 523,23

Total Personal Property Taxes $ 617.93
Sales Taxes 23,796.72
Total Taxes $24, 414. 65
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BC-200
DETAILED BY COST ELEMENT
Index Total
A Shop Labor $ 161,100,00
B Burden 238,319.00
A Assembly Labor 106, 282.00
B Burden 138, 159.00
A Engineering Labor 198, 345.00
B Burden 222,278,00
C Raw Material & Purchase Parts 495, 282. 00
C Sub Contracts 511, 666,00
D Material Burden 115, 658.00
E Direct Cost 60, 846.00
F G& A 310, 697.00
G Total Costs E, 558, 632.00
) gq {ooo
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ESTIMATE OF COST TO COMPLETE
as of 31 May 1958

Work Order 442

Cost - 20 Cost - 22 Cost - 24 Cost - 25 Cost - 27 Cost - 28 Cost - 70
Index - 102 Index - 104 Index - 106 Index - 107 Index - 109 Index - 110 Index - 113
Shop
Labor $ 150 $ 100
Burden 240 160
Assy.
Labor $ 140 600
Burden 158 675
Engr,
Labor $3,500 $ 50 2,350 750 $1,600
Burden 4,550 65 3,055 975 1,760
Material &
Subcontracts 75 $4, 620 210 820 100
Material
Burden 11 647 29 115 14
Direct Costs 200
Total Mfg, Costs 8,050 201 5,267 6,142 1,325 3,374 3,360
G&A 1,127 28 737 860 186 472 470
TOTAL $9, 177 $229 $6,004 $7,002 $1,511 $3, 846 $3,830
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ESTIMATE OF COST TO COMPLETE

as of 13 May 1958

Work Order 440 Work Order 441 Work Order 322
Cost - 51 Cost - 55 Cost - 70 Cost - 94 Cost - 1 Cost - 45
Index - 44 Index - 48 Index - 63 Index - 86 Index - 91 Index - 93 Index - 116
Shop
Labor $ 150
Burden 240
Assy.
Labor $ 70 300
Burden 79 390
Engr.
Labor $3,200 50
Burden 3,770 65
Material &
Subcontracts 520 $15,000 $175 $100 6,400
Material
Burden 73 2,100 25 14 896
Direct Costs $3, 120
Total Mfg. Costs 742 17,100 6,970 3,120 200 114 8,491
G&A 104 2,394 976 437 28 16 1,189
TOTAL $846 $19,494 $7,946 $3,557 $228 $130 $9,680

Total BC-200 Cost to Complete $73, 480,

L °3eg
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SCHEDULE OF COST AT COMPLETION BY WORK ORDER

Work Order 440

Cost Direct Total Index
Number Description Labor Burden Material Burden Costs G&A Cost Number
1 Partial Al Misc. Spares $ 60 $ 89 $ 126 $ 16 $ $ 43 $ 334 1
2 A/C Power Junction 2,716 3,222 1,026 134 5 1,057 8, 160 2
Box
3 Partial A1 Misc.Spares 590 700 14 2 195 1,501 3
4 Partial Al Misc.Spares 16 16 2 332 54 420 4
5 Camera HR-731 3,838 4,797 28,086 3,478 182 5,439 45,820 5
6 Shutter H5-731 2,742 4,408 2,493 225 2 1,025 10,895 6
7 Partial Al Misc.Spares 90 106 60 8 30 294 7
8 Partial A2 Config, 19 23 4 46 8
9 Magazine HM-732 9,177 12,362 14,213 1,311 145 3,939 41, 147 9
10 Partial Al Misc.Spares 89 105 6 1 19 220 10
11 Partial A2 Config. 25 30 25 3 12 95 11
12 A-2 Mount Assy, 2,767 3,886 11,611 1,201 6 2,238 21,709 12
13 Programmer A-2 3,689 4,325 6,425 640 61 1,753 16,893 13
Power Junction Box
14 Partial A2 Config, 13 14 3 30 14
15 Assy. & System Test A2 930 1,129 102 9 2 226 2,398 15
16 Shipping & Storage 972 1,223 7,027 632 12 995 10,861 16
Cont, A-2
17 Filmspool Model 111, 48 59 905 85 123 1,220 17

A-1
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Work Order 440

Cost Direct Total Index

Number Description Labor Burden Material Burden Costs G&A Cost Number

72 Three Axis Test $ 4,574 $ 5,605 $ 14,902 $ 1,374 $ 265 $2,794 $ 29,514 65
Mount

73 Tektronic Scope 188 233 10,697 1,397 101 1,878 14,494 66

74 Printed Circuit Bd, 7,015 9,248 5,349 699 58 3,323 25,692 67
Test Set

75 Phase Sequence 452 550 416 44 29 177 1,668 68
Indicator

76 Special Test Cable 671 796 657 86 6 330 2,546 69
Set

17 IMC & Stab. Test Set 2,012 2,818 1,531 200 2 977 7,540 70

78 Programmer Test Set 1,628 1,938 1,322 173 13 755 5,829 71
C

79 Specialized Shop Tools 408 487 1,127 147 1 323 2,493 72
73-C

80 Flightline Install Cart 2,523 3,019 2,275 297 28 1,211 9,353 73

81 Power & Vacuum Cart 7,076 9,723 18,582 2,428 70 5,634 43,513 74

82 Spool Storage Stand 29 35 383 43 1 61 552 75

83 Cassette Loading Stand 60 77 612 80 1 122 952 76
73-C

84 Optical Structure Mt, 158 209 789 103 1 187 1,447 77
Dolly

85 Config, Preflight 1,343 1,657 2,009 262 784 6,055 78

Stand
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WORK ORDER 440

Cost Allocation

Basis of Cost Allocation Schedule 1 Schedule I Schedule III
Contract Contract Contract
Index Schedulel Schedule II Schedule III & Line & Line & Line
No. Units or § Units or $§ Units or § Item Nos., Amount I tem Nos.Amount Item Nos. Amount
89 Total 13 $34, 467.
90 Total 14 3, 865.
WORK ORDER 441
91 $117,710.13 $131,574.00 § 60,153.94 26 $83, 891. 67 $93, 771. 30 42,871.
$309, 438,07 $309, 438.07 $309, 438,07
92 $ 5,000,
$42, 500, 20 4, 464.
$15, 000, $22, 500,
$42, 500. $42, 500, 21 13, 393. 60 20, 089.
93 $ 1,144, $ 1,632,
$ 2,776, $ 2,776. 24 4,733 65 6, 752.
94 6/16 8/16 2/16 25 1,017 58 1, 357. 15 339.
WORK ORDER 442
95 Total 26. g
®
96 Total 22, ®
[y¥]
o
97 Total 2,038.
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WORK ORDER 442

Cost Allocation

Basis of Cost Allocation Schedule I Schedule II Schedule III
Contract Contract Contract

Index Schedule I Schedule II Schedule II & Line & Line & Line
No. Units or $ Units or § Units or $ Itemm Nos. Amount Item Nos. Amount Item Nos. Amount
113 $1, 870.

$2, 816. 28 $ 3, 608.

$ 946.

$2, 816. 29 1, 824,
114 7/16 9/16 : 27 418 80 $ 510,
115 Total 68 3,118.

WORK ORDER 322

116 Total

WORK ORDER 208

117 Total 66 13, 965.

WORK ORDER 715 -

118 Total 46 9,521.
Total $862, 941. $1, 320,695,
G & A Adjustment ' 4, 546. 6,957.
Total Costs - BC-200 $867, 487. $1, 327, 652.
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$162, 273,

$361, 588.

1, 905.

$363, 493.

gz o8eg



